

Exhibit 3-9 Richland Operations Office Cleanup Project Summary: Duration and Costs (All costs in thousands of 1998 dollars)

08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23-70			Planned Completion Date is 2046>	Planned Completion Date is 2046>	Planned Completion Date is 2044													
97 98 99 00 01 02 03 04 05 06 07																		
Total		34,536	682,265	788,630	492,183	28,220	22,593	51,622	20,181	212,794	68,574	159,985	846,839	192,482	246,033	127,079	873,210	109,728
2007 - 2070		0	467,194	627,828	258,262	0	0	0	0	0	0	0	0	0	0	0	23,722	20,406
1997 - 2006		34,536	215,071	160,802	233,922	28,220	22,593	51,622	20,181	212,794	68,574	159,985	846,839	192,482	246,033	127,079	849,488	89,322
Site Closure Project Activities	Richland Operations Office	TWRS Regulatory Unit	RL Directed Support	PNNL Waste Management	Hanford Environmental Restoration Disposal Facility	N Reactor Deactivation	PUREX Sub-Project	B-Plant Sub-Project	300 Area/SNM Sub-Project	Tank Waste Characterization	Advanced Reactors Transition	PFP Stabilization	Spent Nuclear Fuels Project	324/327 Facility Transition Project	TWRS Management Support	Tank Safety Issue Resolution Project	Tank Farms Operations	K Basin Deactivation