

The Idaho National Engineering and Environmental Laboratory

INEEL D&D&D

Steve Martinson/ Frank Webber

April 19th, 2001



Planned Disposition Projects For Rest Of FY-2001

- ***Complete field work at Advanced Reactivity Measurement Facility involving removal of two reactors, water in the pool and final decontamination***
- ***Characterization activities at the Power Burst Facility Reactor and ancillary buildings and structures***
- ***Complete characterization at Liquid Waste Treatment Bldg.***
- ***Waste Experimental Reduction Facility Clean Closure activities including removal of the incinerator and associated systems***
- ***S&M activities at Test Area North, Idaho Nuclear Technology and Engineering Center, Test Reactor Area, and Power Burst Facility***
- ***Deactivation of wet/dry fuel storage facility spent fuel basin including rack removal***
- ***Complete characterization of Test Area North administration and maintenance facilities.***

Planned Disposition Activities for FY-2002

- ***Characterization activities at the Power Burst Reactor Facility***
- ***Waste Experimental Reduction Facility Clean Closure activities involving removal of the incinerator and associated systems***
- ***Demolition of 50 year old medical dispensary and large office building including numerous ancillary structures***
- ***S&M activities at Test Area North, Idaho Nuclear Technology and Engineering Center, Test Reactor Area, and Power Burst Facility***
- ***Deactivation of wet/dry fuel storage facility spent nuclear fuel basin which includes sludge removal***

Planned Disposition Activities for FY-2002 (cont.)

- ***Start D&D and clean closure activities at liquid waste treatment building***
- ***Complete Decontamination of laundry facility***
- ***Re-Vegetation of disturbed areas associated with the D&D&D program***
- ***Start characterization of Loss of Fluid Test Reactor Facility.***
- ***Start characterization of large World War II era health physics calibration laboratory.***

Recent Lessons Learned

- ***S&M repair work that is to be done requires a Davis-Bacon determination***

D&D&D Issues and Concerns

- ***Funding continues to be an issue. Work continues to be deferred because of funding which increases S&M costs***
- ***Headquarters needs to get more involved with the field offices***

Projected Technical Support Requirements

- ***End Points***
- ***Continue Powertool development esp. in the radiological facilities***
- ***Requirements Based Surveillance & Maintenance (RBSM)***

Other Items of Interest

- ***INEEL Infrastructure Long-Range Plan is complete and is now available either in hard copy or electronically***

