

Internal Independent Reviews

Status of Completed Reviews, October 2000

ID	Project	Corrective Actions Expected Completion	2000 Year			Year 2000-2001 by Month										
			1999	1st Qtr.	2nd Qtr.	3rd Qtr.	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
1	Richland SNF Project, RL		-	Ž												
2	Project 3100, INEEL			[-		*								
3	Project WAG 3, INEEL			[-		*								
4	Americium/Curium Vitrification Project, SR					-		*								
5	Brookhaven National Laboratories				[-		*								

- 1. Final Draft [2. Final Report Prepared — 5. Expected Completion of Final Report *
- 3. Final Report - 4. Final Report sent to Program Office Ž

Note: CAP not required for IIR

