

External Independent Reviews

Status of Completed Reviews

ID	Project	Corrective Actions Expected Completion	1999 Calendar Year				2000 by Month									
			1 st Qtr.	2 nd Qtr.	3 rd Qtr.	4 th Qtr.	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
15	Advanced Mixed Waste Treatment Facility, ID		★								△	+				
16	Sitewide Information Network, SIINET, ID									★		△	+			
17	Central Facility Area, ID									★		△	+			

Start Task B ★ Corrective Action Plan with Departmental Response to OECCM ◆ Scheduled CAP Completion +
 Final Report △ Departmental Response and Corrective Action Plan sent to Congress ●



Internal Independent Reviews

Status of Completed Reviews

ID	Project	Corrective Actions Expected Completion	1999 Calendar Year				2000 by Month									
			1 st Qtr.	2 nd Qtr.	3 rd Qtr.	4 th Qtr.	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	Richland SNF Project, RL			★	△			●								
2	Brookhaven National Laboratories										△	+				

Start Task B ★ Corrective Action Plan with Departmental Response to OECM ◆ Scheduled CAP Submittal +
 Final Report △ Departmental Response and Corrective Action Plan sent to Congress ●



Project:

Reviewer: