



# Project Management Systems

- EM PDRI Guidance
- Project Execution Plans
- Acquisition Strategies/Plans
- Risk Management Plans
- Performance Baselines
- Baseline Change Control
- Cost Analysis to include Contingency
- Schedule Analysis