



Key Requirements

- Establishes Roles and Responsibilities (rescinds any inconsistencies). **Examples are:**
 - PSO “approves selection of the Federal Project Manager” where they have A/E responsibility, “responsible and accountable officers” for all MS/ Other Projects
 - DAS “initiates development of Acquisition Strategy,” “develops performance measures, and monitors and evaluates performance,” “allocates resources throughout the program,” “manages the project line management organization”
 - Federal Project manager “allocates project funding and authorizes work activities,” “serves as the single point of contact between Federal and contractor staff for all matters relating to the project and its execution,” “responsible and accountable for planning, implementing, and completing a project using a systems approach”