



Key Requirements

- Contractor Requirements. Included are:
 - Cost and schedule performance and milestone status **must be reported to DOE on a monthly basis** using DOE approved work breakdown structure elements
 - Critical path schedule and a project master schedule must be developed and maintained
 - Project risks must be identified, quantified, and mitigated (as appropriate).
- Acquisition Strategy / Plan
 - Needs to address whether the acquisition will be conducted by DOE directly or through M&O/ M&I
 - CDs will be addressed, and submitted to A/E for approval