

Project Baseline Summary Report

Data Source: **EM CDB**

Operations/Field Office: **Savannah River**

Site Summary Level: **Savannah River Site**

Project **SR-SF10 / RBOF Process Support System Refurbishment**

Report Number: **GEN-01b**

Print Date: **3/9/2000**

HQ ID: **0077**

General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Project Canceled.

Project Status in FY 2006:

Project Canceled.

Post-2006 Project Scope:

Project Canceled.

Project End State

Project Canceled.

Cost Baseline Comments:

Project Canceled.

Safety & Health Hazards:

Project Canceled.

Safety & Health Work Performance:

Project Canceled.

PBS Comments:

Baseline Validation Narrative:

General PBS Information

Project Validated?

Date Validated:

Dataset Name: **FY 1999 Planning Data**

Date of Dataset: **9/20/1999**

Page 1 of 5

Project Baseline Summary Report

Data Source: **EM CDB**

Operations/Field Office: **Savannah River**

Site Summary Level: **Savannah River Site**

Project **SR-SF10 / RBOF Process Support System Refurbishment**

Report Number: **GEN-01b**

Print Date: **3/9/2000**

HQ ID: **0077**

General PBS Information

Has Headquarters reviewed and approved project? No

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

Drivers:	CERCLA	RCRA	DNFSB	AEA	UMTRCA	State	DOE Orders	Other
	N	N	N	N	N	N	Y	Y

Project Identification Information

DOE Project Manager: Sandra L. Johnson

DOE Project Manager Phone Number: 803-557-3828

DOE Project Manager Fax Number: 803-557-3996

DOE Project Manager e-mail address: sandra-l.johnson@srs.gov

Is this a High Visibility Project (Y/N):

Planning Section

Baseline Costs (in thousands of dollars)

	1997-2006 Total	2007-2070 Total	1997-2070 Total	1997	Actual 1997	1998	Actual 1998	1999	2000	2001	2002	2003	2004	2005	2006
PBS Baseline (current year dollars)	0	0	0												
PBS Baseline (constant 1999 dollars)	0	0	0												
PBS EM Baseline (current year dollars)	0	0	0												
PBS EM Baseline (constant 1999 dollars)	0	0	0												

Dataset Name: **FY 1999 Planning Data**

Date of Dataset: **9/20/1999**

Project Baseline Summary Report

Data Source: **EM CDB**

Operations/Field Office: **Savannah River**

Site Summary Level: **Savannah River Site**

Project **SR-SF10 / RBOF Process Support System Refurbishment**

Report Number: **GEN-01b**

Print Date: **3/9/2000**

HQ ID: **0077**

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars):	0	Inflation Adjustment (2.7% to convert 1998 to 1999 dollars):	0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):	0		

Project Cost Changes

	Cost Adjustments	Reconciliation Narratives
Cost Change Due to Scope Deletions (-):		
Cost Reductions Due to Efficiencies (-):		
Cost Associated with New Scope (+):		
Cost Growth Associated with Scope Previously Reported (+):		
Cost Reductions Due to Science & Technology Efficiencies (-):		
Subtotal:	0	
Additional Amount to Reconcile (+):	0	
<hr/>		
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):	0	

Milestones

Milestone/Activity	Field Milestone Code	Original Date	Baseline Date	Legal Date	Forecast Date	Actual Date	EA	DNFSB	Mgmt. Commit.	Key Decision	Intersite
Project Start	SR-SF10-001		10/1/1996								
Project Complete	SR-SF10-002		10/1/1996								

Milestones - Part II

Milestone/Activity	Field Milestone Code	Critical Decision	Critical Closure Path	Project Start	Project End	Mission Complete	Tech Risk	Work Scope Risk	Intersite Risk	Cancelled	Milestone Description
Project Start	SR-SF10-001			Y							
Project Complete	SR-SF10-002				Y						

Dataset Name: **FY 1999 Planning Data**

Date of Dataset: **9/20/1999**

Project Baseline Summary Report

Data Source: **EM CDB**

Operations/Field Office: **Savannah River**

Site Summary Level: **Savannah River Site**

Project **SR-SF10 / RBOF Process Support System Refurbishment**

Report Number: **GEN-01b**

Print Date: **3/9/2000**

HQ ID: **0077**