Exhibit 3-6

Rocky Flats Field Office Critical Closure Path

Activity Description

FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004

FY 2005

FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

EXTERNAL INTERFACES

4 Liquid Organic Waste Receiver Site Available((1,4,4))

€ SS&C Receiver Site Available ((1,3,3)) 4 Scrub Alloy Receiver Site Available _ ((1,3,3))

4 External Event

<—— Ciritical Path

LANL Available to Receive Salts that 4 Secure Safe Transport Available (1,33)

A Internal Milestone

Exceed Safeguard Termination Limits (STLs) @ Metal & Oxide Receiver Site Available ((1,3,3))

A Critical Internal Event Milestone Critical Closure

@ ROD For Residue Processing ((1,3,4))

Path Activities

4 Fluorides Recelver Site Available ((1,3,4))

W Mortgage Reduction Milestone

4 WIPP Opens ((1,4,4)) € LLMW Receiver Site Available

=== Critical Activity

4 Additional TRUPACs Available

Programmatic Risk Categories

PROJECTS

Nuclear Operations

(Technological, Work Scope Definition, Inter-Site Dependency)

Uranium Disposition Project

(3.2,9)

Plutonium Liquid Stabilization Project

Range = 1 to 5 where 5 equals highest risk

Building 779 Cluster Closure Project

/A Begin 707 SPS

Plutonium Metal & Oxides Stabilization Project

Plutonium Solid Residue Stabilization Project

Salt Distillation

6,000 Kg High-Risk Salts High Risk
tabilized Salts Complete

Complete

Complete Graphite Fines /&,  /\ /\((333)

A((4,3,4)) AResidues Complete DNFSB 94 -1 ((4,3,4))
|

v PA Closed

Special Nuclear Materials (SNM) Consolidation Project

s

/A, Pu Pits Gone From RFETS [ SNM Shipments Complete A

Special Nuclear Materials Shipping Project

=

Deactivation and Decommissioning (D&D)

Stripout

MAA Closed ¢/ D&D Begins /A

¢ Complete /&, D&D Complete

Building 771/774 Cluster Closure Project

[~

— 11—

Building 371 Cluster Closure Project

MAA Closed Completed

Deactivation D&D

Complete

371/374 Cluster Closure Complete

Stripout
VA vComplete A(“—zz))

— -

MAA

Stripout

D&D Begins A7 Closed

N4 Complete /&, D&D Complete

Building 707/750 Cluster Closure Project

MAA D&D

Closed AT Begins

k' 4 Stripout Complete

Building 776/777 Cluster Closure Project

/&, D&D Begins

Building 881 Cluster Closure Project

Environmental Restoration

Closure Caps Project

Site Closure  /
| (2,3,3) ]

Waste Management

New Transuranic Waste

Staging/Shipping Module Operational /&, /A LLW/LLMW Facility Operational

Waste Management Project




