Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0130

Project OR-382 / ORNL Nuclear Materials & Facilities Stabilization - Non-Def

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:
This scope of work is split funded between defense and non-defense funding. See PBS OR-381 for baseline information.
Project Status in FY 2006:
Post-2006 Project Scope:
Project End State
Cost Baseline Comments:
Safety & Health Hazards:

Safety & Health Work Performance:

PBS Comments:

Baseline Validation Narrative:

General PBS Information

Project Validated? Date Validated:
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-382 / ORNL Nuclear Materials & Facilities Stabilization - Non-Def

GEN-01b
3/9/2000
0130

Report Number:
Print Date:
HQ ID:

General PBS Information
Has Headquarters reviewed and approved project? No
3/10/1999
Baseline Submission Date: 7/1/1999
FEDPLAN Project? No
CERCLA RCRA
N N N N

Date Project was Added:

DNFSB AEA

Drivers:

Project Identification Information
DOE Project Manager:
DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2070
Total

31,539

1997-2006 2007-2070 1997

Total Total

PBS Baseline (current 31,539 0 13,276

year dollars)

PBS Baseline
(constant 1999
dollars)

PBS EM Baseline
(current year dollars)

PBS EM Baseline
(constant 1999
dollars)

31,539 0 31,539 13,276

31,539 0 31,539 13,276

31,539 0 31,539 13,276

Actual
1997
12,302

12,302

12,302

12,302

UMTRCA

N

1998

13,276

13,276

13,276

13,276

Actual
1998
8,606

8,606

8,606

8,606

State

1999

4,987

4,987

4,987

4,987

DOE Orders
N

2000

2001

Other

2002

2003 2004 2005 2006
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/1999

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 12,302 Actual 1998 Cost: 8,606
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Project OR-382 / ORNL Nuclear Materials & Facilities Stabilization - Non-Def
Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -20,908 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -565

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -21,473

Project Cost Changes

Cost Adjustments Reconciliation Narratives

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -21,473

Additional Amount to Reconcile (+): 26,460

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 4,987
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

ORNL NMFS - Non-Def Project Start OR382-001 10/1/1996

ORNL NMFS - Non-Def Project/Mission End OR381-002 9/30/1999
Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

ORNL NMFS - Non-Def Project OR382-001 Y

Start

ORNL NMFS - Non-Def OR381-002
Project/Mission End
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