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Project RL-TP03 / PUREX Sub-Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

General Project Information

Project Description Narratives

Project Status in FY 2006:

PUREX

Transfer to the ERC (RL-ER05, Surveillance and Maintenance) will be completed by FY1999.

Post-2006 Project Scope:

PUREX

Transfer to the ERC (RL-ER05, Surveillance and Maintenance) will be completed by FY1999.

Project End State

Specific work activities to close the facilities under this Project to be performed by others at the end of this Project's mission are identified below.

PUREX

Purpose, Scope, and Technical Approach:

Purpose:       This program element includes the transition of the PUREX Plant and the necessary S&M throughout transition.  The goal of the 
transition project is to achieve safe and environmentally secure facilities.  PUREX surveillance will be assumed by D&D Long-Term Surveillance and 
Maintenance (RL-ER08) starting in FY 1998.

Scope:     Specific project scope from the Hanford Site technical baseline is provided below in terms of the systems that the project has responsibility 
for.

PUREX

·  Maintain Safe & Compliant Plutonium Uranium Extraction Plant Facility in Central Plateau Areas:     Maintain  the PUREX facility structures, 
operating systems and equipment, and monitoring systems within the approved safety and compliance requirements until the facilities are made 
available for D & D.  

·  Transition Plutonium Uranium Extraction Plant Facility:     Complete the final transition activities for the deactivation of the PUREX facility and 
move the facility into the minimum cost safe surveillance and maintenance mode.
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Project Description Narratives

Work associated with facility performed by Accelerated Deactivation:     
  Store Nuclear Materials in the PUREX Tunnel
Work associated with facility performed by Decontamination & Decommissioning:     
  Decontaminate and Decommission (D&D) Plutonium Uranium Extraction Plant Facility

Cost Baseline Comments:

None.

Safety & Health Hazards:

Not applicable.

Safety & Health Work Performance:

Not applicable.

PBS Comments:

None.

Baseline Validation Narrative:

Planned project work completed in FY 1997.  Validation not required.  Previous work scope supported by Activity-Based Cost Estimate in FY 1996.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? Yes

Drivers:   CERCLA RCRA DNFSB AEA UMTRCA State

Y

DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   L. D. Romine

509-376-4747DOE Project Manager Phone Number:   

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 00PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 00PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 00PBS EM Baseline 
(current year dollars)

0

General PBS Information

509-376-0695

larry_d_romine@rl.gov

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

2,838 1,311 0 1,527 0 0 0 0 002,838PBS Baseline (current 
year dollars)

18,469 704

2,774 1,311 0 1,463 0 0 0 0 002,774PBS Baseline 
(constant 1999 
dollars)

18,469 704

2,838 1,311 0 1,527 0 0 0 0 002,838PBS EM Baseline 
(current year dollars)

18,469 704

2,774 1,311 0 1,463 0 0 0 0 002,774PBS EM Baseline 
(constant 1999 
dollars)

18,469 704
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 00PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 3,420

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 22,593

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3,512

Cost Change Due to Scope Deletions (-):

Cost Adjustments Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 92

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

7/31/1998

7/28/1998

18,469 704Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Begin PUREX Project PBS-97-108 2/28/1997

PBS Mission Completion PBS-MC-018 9/30/1998

PBS Project End PBS-PE--018 7/28/1998

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBegin PUREX Project PBS-97-108 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-018 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE--018 Administrative input to document 
the project end of this PBS.

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 1,463

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 3,512

Additional Amount to Reconcile (+): -2,049
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7300 R 216-B-59B, 216-B-59 Retention Basin /

HASI 7301 R 218-E-14, PUREX Tunnel No. 1 /

HASI 7302 R 218-E-15, PUREX Tunnel No. 2 /

HASI 7303 R 2607-W8 /

HASI 7304 R UPR-200-E-142, 202-A Diesel Fuel Spill, 
UN-200-E-142

/

HASI 7305 R UPR-200-E-28, Contamination Release 
Inside the PUREX Exclusion Area,  UN-200-
E-28

/

HASI 7306 R UPR-200-E-39, Release from 216-A-36B 
Crib Sampler, UN-200-E-39

/

HASI 7307 R UPR-200-E-40, Release from the 216-A-36B 
Crib Sampler, UN-200-E-40

/

HASI 7308 R UPR-200-E-60, UN-216-E-60, Radioactively 
Contaminated Dirt Spill, UN-200-E-60

/

HASI 7309 R UPR-200-E-66, 216-A-42 Basin 
Contamination Release, UN-216-E-66, UN-
200-E-66

/

HASI 7310 R UPR-200-E-96, Ground Contamination SE of 
PUREX, UN-216-E-24, UN-200-E-96

/

HASI 7311 R UPR-200-E-97, PUREX Railroad Tunnel 
Contamination, UN-216-E-25, UN-200-E-97

/

HASI 7312 R 2607-EE, 2607-EL /

HASI 7313 R 200-E-40, PUREX Sample Gallery 90--Day 
Waste Accumulation Area

/

HASI 7314 R 200-E-33, PUREX  214-A 90-Day Waste 
Accumulation Areas

/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7315 R 200-E-34, PUREX High Level Waste Room 
90-Day Waste Accumulation Area

/

HASI 7316 R 200-E-39, PUREX Room 52, Hood 32 90-
Day Waste Accumulation Area

/

HASI 7317 R 200-E-42, UN-216-E-34, PUREX Stack 
Release

/

HASI 7318 R 200-E-44, PUREX Railroad Cut /

HASI 7319 R 200-E-54, Liquid Release to the Environment 
from PUREX Deep Filter Bed #1

/

HASI 7320 R 202-A HWSA, 202-A Hazardous Waste 
Storage Area

/

HASI 7321 R 202-A NU, 202-A Neutralization Unit, 
Elementary Neutralization Unit/202-A 
Building, PUREX

/

HASI 7322 R 202-A-E-F11, 202-A-TK-E-F11, PUREX 
Tank E-F11

/

HASI 7323 R 202-A-E5, 202-A-TK-E5, PUREX Tank E5 /

HASI 7324 R 202-A-F15, 202-A-TK-F15, PUREX Tank F-
15

/

HASI 7325 R 202-A-F16, 202-A-TK-F16, PUREX Tank 
F16

/

HASI 7326 R 202-A-F18, 202-A-TK-F18, PUREX Tank 
F18

/

HASI 7327 R 202-A-G7, 202-A-TK-G7, PUREX Tank G7 /

HASI 7328 R 202-A-U3, 202-A-TK-U3, PUREX Tank U3 /

HASI 7329 R 202-A-U4, 202-A-TK-U4, PUREX Tank U4 /

HASI 7330 R 202-A-WS-1, PUREX Waste Piles /
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7331 R 211-A NU, 211-A Neutralization Unit, 
Elementary Neutralization Unit/211-A 
Building, PUREX

/

HASI 7332 R 216-A-11 French Drain, Miscellaneous 
Stream #465

/

HASI 7333 R 216-A-12, Miscellaneous Stream #463 /

HASI 7334 R 216-A-13, 216-A-13 French Drain, 
Miscellaneous Stream #460

/

HASI 7335 R 216-A-14, French Drain - Vacuum Cleaner 
Filter Pit, Miscellaneous Stream #462

/

HASI 7336 R 216-A-15, Miscellaneous Stream #461 /

HASI 7337 R 216-A-2, 216-A-2 Cavern /

HASI 7338 R 216-A-21 /

HASI 7339 R 216-A-22, 216-A-22 French Drain, 216-A-22 
Crib

/

HASI 7340 R 216-A-26, 216-A-26 French Drain, 216-A-
26B, Miscellaneous Stream #464

/

HASI 7341 R 216-A-26A, 216-A-25 Crib, 216-A-26 French 
Drain, 291-A French Drain

/

HASI 7342 R 216-A-28, 216-A-28 French Drain, 216-A-28 
Crib

/

HASI 7343 R 216-A-31 /

HASI 7344 R 216-A-32 /

HASI 7345 R 216-A-33, 216-A-33 Dry Well, 216-A-26B /

HASI 7346 R 216-A-35 French Drain, 216-A-35 Dry Well /

HASI 7347 R 216-A-36A, 216-A-36 Crib /
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

HASI 7348 R 216-A-38-1, 216-A-38 /

HASI 7349 R 216-A-4, 216-A-4 Cavern /

HASI 7350 R 216-A-45, 216-A-45 Crib /

HASI 7351 R 216-A-5, 216-A-5 Cavern /

HASI 7352 R 216-B-13, 216-B-13 French Drain, 291-B 
Crib, 216-B-B, 216-B-13 Crib

/

HASI 7353 R 216-B-59, 216-B-58 Trench, 216-B-58 Ditch /
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