

Junction Office by the end of Fiscal Year 1998. Also, the Chicago Operations Office is responsible for payments to support the Princeton Site A/B Project. The responsibility for the payments will be transferred to the Office of Energy Research prior to FY 2006.

E.3.2 Cost and Completion Dates

The Chicago Operations Office has divided its environmental management work into 20 discrete projects. A Project Baseline Summary (PBS) exists for each project and contains detailed programmatic information, including cost, schedule, end state, and interim milestones. A summary of the Chicago cost and schedule information is illustrated in Exhibit E-11. For additional information about these projects, refer to individual PBSs.

The estimated EM life-cycle cost of the Chicago Operations Office site cleanups is \$0.3 billion (constant 1998 dollars). This estimate does not include approximately \$1.1 billion (constant 1998 dollars) of non-EM costs. Overall site completion dates for EM work scope are as follows:

Site	Date
Ames Laboratory	1999
Argonne National Laboratory - East	2002
Argonne National Laboratory - West	2000
Brookhaven National Laboratory	2006
Fermi National Accelerator Laboratory	1997
Princeton Plasma Physics Laboratory	1999
Site A/Plot M	1997

Exhibit E-11 Chicago Operations Office

Site Closure Project Activities	1997 - 2006	2007 - 2070	Total	97	98	99	00	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Chicago Operations Office																															
Site A Cleanup	350	0	350	<div></div>																											
Surveillance and Maintenance Activities	490	0	490	<div></div>																											
Princeton Site A/B Payments	2,445	0	2,445	<div></div>																											
Chicago Operations Program Support	3,859	0	3,859	<div></div>																											
Ames Laboratory																															
Ames Remedial Actions	237	0	237	<div></div>																											
Ames Waste Operations	785	0	785	<div></div>																											
Argonne National Laboratory-East (ANL-E)																															
ANL-E Waste Operations	25,315	0	25,315	<div></div>																											
ANL-E Remedial Actions	21,605	0	21,605	<div></div>																											
ANL-E Decontamination & Decommissioning Actions	30,390	0	30,390	<div></div>																											
ANL-E Program Management	3,980	0	3,980	<div></div>																											
Argonne National Laboratory-West (ANL-W)																															
ANL-W Waste Operations	6,838	0	6,838	<div></div>																											
ANL-W Remedial Actions	6,856	0	6,856	<div></div>																											