

exhibit, the bars represent critical activities, while the diamonds represent events/milestones. Sites have assigned programmatic risk scores to each of the critical activities/milestones.

Appendix D provides a complete definition of programmatic risk. Exhibit E-29 presents a summary of activities/milestones on the critical closure path that have high programmatic risk (programmatic risk scores of 4 or 5 in any category). Nevada has three critical activities/events with high programmatic risk (i.e., risk scores of 4 or 5 in any category), including the certification and approval of the Nevada Test Site TRU waste characterization program and shipment of this waste to WIPP.

**Exhibit E-29**  
**Summary of High Programmatic Risk Activities/Milestones:**  
**Nevada Operations Office**

Site	Project, Activity, Event	Start/End Dates	Programmatic Risk Categories		
			Technological	Work Scope Definition	Intersite Dependency
NTS	Waste Management Programmatic Environmental Impact Statement Records of Decision for LLW and MLLW	May 98	NA	5	5
	Resource Management Plan (RMP) completed	Oct 98	NA	5	1
	Certification/approval of the NTS TRU waste characterization program and shipment of waste to WIPP	Jan 96/ Sep 03	4	2	5