Exhibit E-40


## **Nuclear Materials**

Nuclear materials quantities are sensitive and cannot be disclosed in this document.

## **Spent Nuclear Fuel**

Less than one metric ton heavy metal of spent nuclear fuel will be stabilized and then shipped off site to the Idaho National Engineering and Environmental Laboratory for interim storage.

Exhibit E-41 illustrates Oakland Operations Office environmental management costs by major work scope category. Most costs after 2006 are associated with long-term surveillance and monitoring and the decontamination and decommissioning of SPRU.



## E.7.4 Critical Closure Path and Programmatic Risk

The critical closure path schedule presented as Exhibit E-42 sets forth the timetable for completing the closure activities at Oakland Operations Office, where the bars represent critical activities. The Oakland Operations Office critical closure path reflects those cleanup activities which are key to achieving completion of the site's cleanup mission and end states.