



*Oak Ridge Operations
Environmental Management*

**Department of Energy
April 2001
Oak Ridge, Tennessee**



Oak Ridge Operations Office D&D

- Current “Universe” of 250+ Bldgs, >13M ft²

D&D Budget	<u>S&M</u>	<u>Deact.</u>	<u>Decom.</u>
<u> </u> FY2000	\$19M	<u> </u> \$0M	\$107M
FY2001	\$22M	\$0M	\$108M
FY2002(est)	\$26M	\$0M	\$105M

- Current Lifecycle Baseline extends out to



Oak Ridge Operations Office Recent Major D&D Accomplishments

- Since April 1, 1998, 27 facilities have been demolished covering over 168,000 square feet. The breakdown by year is as follows:

1998 - 2 facilities (29,894 square feet)

1999 - 4 facilities (68,656 square feet)

2000 - 5 facilities (7,795 square feet)

2001 - 16 facilities (61,678 square feet)

- Subcontracts have been awarded and work is currently proceeding to demolish an additional 7 facilities by the end of FY 2001.
- Work has begun to remove process equipment, asbestos, hazardous materials, and other miscellaneous items from the C-410 Complex at Paducah and the K-25 and K-27 Buildings at ETTP in support of future demolition of the facility superstructures.



Oak Ridge Operations Office D&D

Recent Activity: 27 facilities totaling 168,000 ft² demolished:

- 1998 - 2 facilities (29,894 square feet)
- 1999 - 4 facilities (68,656 square feet)
- 2000 - 5 facilities (7,795 square feet)
- 2001 - 16 facilities (61,678 square feet)

Remainder of FY01

- Currently proceeding to demolish an additional 7 facilities
- Continue planning for demolition of K-25 and K-27 Buildings
- Begin planning for two Paducah facilities (C-410 & C-340)
- Complete innovative contract for Bldg 1420 at ETTP



Oak Ridge Operations Office D&D

FY02 Planned Activities

- Accept 4 new transition facilities
- Execute S&M at 250+ facilities (\$26M)
- Continue equipment removal at K31/K33 bldgs (BNFL - \$33M)
- Continue fuel & salt removal at MSRE (\$23M)
- Complete planning and contracting for K25 & K27 bldgs (\$5M)
- Demolish additional small facilities



Oak Ridge Operations Office D&D

- **Lessons Learned**
- **Issues and Concerns**
- **Technical Support Requirements**
- **Other Items of Interest**