


NETL's Perspective on the Evolution Of Project Management In DOE



- DOE Orders/HQ-Mandated Requirements

Included:

- Project Management System (4700.1): Detailed Prescriptive Procedures for Managing & Reporting Projects
- Major System Acquisition Process (5700): Key Decisions
- General Design Criteria (6430.1A)
- Independent Reviews
- Independent Cost Estimates

- Establishes High-Level Departmental Requirements for Planning, Acquiring, Operating, Maintaining, & Disposing of DOE's Physical Assets *Includes:*

- Life Cycle Asset Management (430.1)
- Joint Program Office Direction on PM
- Revised ESAAB Process
- LCAM Good Practice Guides

NETL Sees A Centralized
Project Management System
Returning to DOE

