



Internal Independent Reviews

Approach

- Rigorous on-site reviews of project technical scope, management approach, cost baseline, and summary milestones schedule (typically one week in duration).
- Teams - mixture of 1/3 Feds, 2/3 contractors, typically 8 - 20 FTEs in size.
- Success oriented, value added, forward looking reviews.
- Recommendations discussed with site at completion of on-site review.