



Implementation Path Forward

- Finalize Capital Asset Project List
- Finalize list of all other EM projects and tie to PBSs
- Implement Project Management Requirements/Controls for CAPs and all other EM projects
- Steering Committee and HQ Implementation Team have been established.
- Implementation Team guidance will be coordinated with Field through the Site Office Directors.
- The guidance that we develop will be issued to HQ/Field by EM-6 following DAS/Field concurrence.