

## INTERNAL INDEPENDENT REVIEWS

## • EXECUTION READINESS IPR

- Mandatory for Other Projects
- Performed by the Acquisition Executive (AE)
  - AE may request an EIR through OECM in lieu of IPR
- General review that may range from an abridged review of specific areas to a comprehensive review of the entire project
- Verifies readiness to proceed into construction or remedial action
- Results and corrective actions reviewed by OECM prior to CD-3