



# Objectives

- Develop and implement an acquisition strategy process
- Establish an effective ESAAB/ change control function
- Conduct quarterly project status reviews with EM-1
- Conduct/ manage internal/external independent reviews
- Issue EM guidance on project execution plans, risk management plans, baselines, and project reporting
- Sponsor PM training via PMI, CII, and NASA
- Evaluate need for a voluntary project manager certification program