



BASELINE CHANGE CONTROL

- **APPROVAL AUTHORITY LEVELS**
 - LEVEL 0, SECRETARIAL ACQUISITION EXECUTIVE
 - LEVEL 1, PROGRAM SECRETARIAL OFFICER
 - LEVEL 2, FEDERAL PROJECT MANAGER AS DELEGATED BY THE OPERATIONS/FIELD OFFICE MANAGER OR PROGRAM MANAGER
 - LEVEL 3, CONTRACTOR
- **THRESHOLDS**
 - THRESHOLDS AND APPROVAL AUTHORITY WILL BE DOCUMENTED IN THE PROJECT EXECUTION PLAN
- **PROGRAMMATIC BASELINE CHANGES**
 - ANY BASELINE CHANGE CAUSED BY A CONGRESSIONAL ACTION SHALL FOLLOW THE BCC PROCESS, DOCUMENTED AND APPROVED BY THE APPROPRIATE AE WITHIN 4 MONTHS.