



# MAJOR PROJECT THRESHOLDS

- **LEVEL 0, SAE**
  - COST-ANY INCREASE IN TPC AND/OR TEC
  - SCHEDULE-6 OR MORE MONTHS INCREASE (CUM) IN PROJECT-LEVEL MILESTONE DATE
  - TECHNICAL-CHANGE IN SCOPE THAT AFFECTS MISSION NEED REQUIREMENTS
- **LEVEL 1, PSO**
  - COST-PROJECT COST SUB-ELEMENT AS DEFINED IN PEP
  - SCHEDULE-3 TO 6 MONTH INCREASE (CUM) IN PROJECT LEVEL MILESTONE DATE
  - TECHNICAL- CHANGE TO SCOPE THAT MAY AFFECT OPERATION FUNCTIONS BUT NOT MISSION NEED
- **LEVELS 2/3 FIELD/CONTRACTOR**
  - COST, SCHEDULE AND TECHNICAL- AS DEFINED IN PEP