



# Objectives

- Provide specialized consulting services to the Field/HQ
- Complete development of a knowledge and skills-based, web-enabled EM project management system
- Establish a formal network of EM HQ and Field project management professionals to enhance communications
- Promulgate within EM project management “best practices” derived from PMI, CII, NASA, etc.
- Monitor EM-6 performance via the project management maturity matrix