



## *ACE Team History*

➡ As a result, the ACE Team was established to:

- ❖ Develop uniform work and cost breakdown structure for DOE Environmental Restoration (ER) work
- ❖ Share cost information and lessons learned between sites,
- ❖ Develop standardized cost estimating tools and systems for project and program managers to check contractor estimates
- ❖ Train DOE Project/Program managers on fundamentals of cost estimating
- ❖ Act as a resource for cost engineering needs