

# *Internal Independent Reviews*

## *Status of Completed Reviews*

ID	Project	Corrective Actions Expected Completion	1999 Calendar Year				2000 by Month								
			1 <sup>st</sup> Qtr.	2 <sup>nd</sup> Qtr.	3 <sup>rd</sup> Qtr.	4 <sup>th</sup> Qtr.	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Richland SNF Project, RL				⬆			●							
2	Project 3100, INEEL						+								⬆
3	Project WAG 3, INEEL						+								⬆
4	Americium/Curium Vitrification Project, SR												⬆		
5	Brookhaven National Laboratories												+	⬆	

Final Draft      + Final Report Prepared      ◆  
 Final Report      ⬆ Final Report sent to Program Office      ●

Note: CAP not required for IIR

