Corporate Performance Measures at the Complex Level

EM Program
Targets 2004 Targets Completed
Performance Ui to Date Life-cycle Cumulative
Measure Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY04 FY05 FY06 (Pre-2004 Scope Variance®
Actuals)
Pu packaged for
long-term
disposition # Cont. 235 235 235 235 135 35 35 35 35 35 35 35 1,323 165 42 4,549 5,850 413
eU packaged for
disposition # Cont. 51 51 51 51 51 51 51 51 51 51 51 364 925 669 1,980 2,054 9,101 181
Pu/U residues
packaged for
disposition kg Bulk 176.000 77.500 253.500 75.900 107,659.323| 107,782.000 79.659
DU & U packaged
for disposition MT 28,821.040 7,651.008| 742,149.048 2,829
Liquid Waste gallons
eliminated (1000s) 110 110 110 110 110 110 110 110 110 110 110 90 1,300 1,900 1,800 0 88,000 -1,360
Liquid Waste Tanks
closed # Tanks 1 1 7 9 9 13 2 241 -1
HLW packaged for
disposition # Cont. 21 21 21 21 21 21 21 21 21 21 21 19 250 250 250 1,727 18,735 -9
SNF packaged for
disposition MTHM 34.699| 74.305| 80.105| 27.105| 74.105| 80.105| 27.105[ 74.105[ 80.105[ 81.105/ 0.105[ 0.105 633.054 0.873 2.358 1,445.982 2,420.431 -125.129
TRU disposed m3 855 875| 1,063 935 910| 1,021] 1,185] 1,186 1,298 1,206 1,172 1,246 12,952 13,678 14,309 14,081 141,314 -935
LL/LLMW disposed |m3 6,268| 6,264| 6,362| 8,025 6,838| 7,329] 7,501| 8,444 7,684 8,356 7,444| 9,300 89,815| 107,067 52,606 402,568 1,155,360 88,649
MAAs eliminated # MAA's 1 1 1 1 7 14 0
Nuclear Facility
Completions # Facs. 1 1 4 6 14 15 22 518 3
Radioactive Facility
Completions # Facs. 4 0 1 1 0 3 0 2 2 2 6 18 39 66 25 149 799 24
Industrial Facility
Completions # Facs. 8 1 1 4 7 16 5 5 3 4 3 48 105 201 51 653 2,647 113
Geographic Sites
Eliminated # Sites 0 2 10, 76 114 -1
Remediation # Rel.
Complete Sites 6 5 9 27 6 13 3 3 22 4 9 93 200 283 485 5,186 10,374 98
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1. Cumulative variance based on targets and actuals variance for FY 2003 and 1st 2nd Quarter of FY 2004 1 o0of 1
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