
TRADITIONAL CONSTRUCTION
PROJECTS

• CD-0 MISSION NEED
• CD-1 PRELIMINARY BASELINE RANGE
• CD-2 PERFORMANCE BASELINE
• CD-3 START OF CONSTRUCTION
• CD-4 START OF OPERATIONS

– NOTE:  A SCHEDULE FOR PLANNED CDs ON ALL PROJECTS OVER $5M
WILL BE PROVIDED TO OECM, EM-6, AND SITE TEAM.


