

CABE Products and Services

Program Planning and Analysis

- Develop progress and performance indicators
- Collect and analyze key financial, technical, and regulatory data and report information
- Develop, analyze, reengineer, and benchmark business processes
- Support guidance and policy development
- Enhance technical and cost management information exchange

Acquisition Planning

- Support development of policy/strategies
- Plan acquisitions
- Review and analyze effectiveness of contracting strategies
- Compile acquisition lessons learned and unique contract clauses

Project Management

- Perform independent review and validation of projects
- Review and analyze project management systems
- Develop management control systems
- Perform risk assessment and contingency analysis

Cost Engineering and Scheduling

- Review and validate cost and scheduling estimates
- Develop independent government cost estimates
- Develop integrated resource-loaded schedules
- Perform cost studies, critical analyses, and value engineering studies
- Develop cost/schedule guidance, training, and tools
- Enhance cost engineering through development and use of a common code of accounts

