



RISK AND CONTINGENCY

- **Identify Methodologies**
- **Empower Field Offices and Program Offices to Evaluate the Process and Progress**
- **Project Management Elements and Risk Management Principles:**
 - **Risk Planning**
 - **Risk Identification**
 - **Risk Qualification**
 - **Risk Handling**
 - **Risk Impact Determination**
 - **Risk Reporting and Tracking**